

**MCGF- SCWG 2008 timeline**

	<b>Dec.</b>	<b>Jan.</b>	<b>Feb.</b>	<b>March</b>	<b>April</b>	<b>May</b>	<b>June</b>	<b>July</b>	<b>August</b>	<b>Sept.</b>	<b>Oct.</b>	<b>Nov.</b>
<b>Full MCGF</b>		29 <sup>th</sup> at 10:00am -Energy Audits workshop (& explain toolkits in gen.) -Green Fair how-to - process/ progress report			Full meeting -review of draft criteria -next tool			Full meeting -review draft criteria, tools & incentives -give feedback				Release final version of criteria, tools & incentives at League conference.
<b>Exec. Comm. of MCGF</b>	Dec. 11 (or 13) at 2pm			Review draft criteria			Review draft			-Revise draft, based on feedback -Choose final cut	Polish	
<b>SCWG (Working Groups)</b>	Working groups begin -criteria -gap analysis	→	W.G. - First draft of criteria is done -report on gap analysis -start developing tools & look @ incentive opportunities & filling gaps			Working groups report back - First complete draft (criteria, tools & incentives) compiled by project partners			Take comments from MCGF/ & revise rec.s for MCGF-Exec. Comm.		Polish	